
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:42 PM
Run date

Time

Reviewer: Mathur, Lalit 14-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 113 Date: 27-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 261

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor installed the scaffolding around Crossbeam 5. Rainy weather prohibited further work on the
placement of the OBG sections or crossbeams.

Bid Item: 055 E-L05-000.05504-0120F4 E Line Lift 05 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L06-000.05504-0120F4 E Line Lift 06 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

06:45 I arrived at Pier W2, and found L5W 1.5 Meters west of its final location adjacent to L4W. I found
the two shear plates specified on the working drawings installed correctly (they were installed yesterday.)
Bolts joining the OBG to the shear plate were snug tight, and the bolts joining the shear plate to the
seismic stop were tightened per plan.
08:00 The contractor installed the scaffolding around crossbeam 5.
Rain prevented any further work on the outside of the OBGs.

056 X-L06-CB1.056

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 113 Date: 27-May-2010 Thursday

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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